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TO 153 Integration Partner Transition Plan 
Weekly Progress Report 

Week Ending: April 23, 2004 
 
 
Accomplishments (Current Week) 

 
– Received FSA feedback on the draft Transition deliverables and began incorporating 

feedback into the final Transition deliverables. 
– Developed the transition briefing template. 
– Began working with Integration Partner SMEs to develop the content for the transition 

briefings. 
 
Meetings  
 

– None. 
 
Planned Accomplishments (Next Week) 
 

– Continue to update the draft Transition deliverables in preparation for the final 
submission date, April 30. 

– Continue to develop the content for the transition briefings. 
 

Meetings  
 

– None scheduled. 
 
 
Milestones 
 

Workplan Task 
 

Percent Complete Due Date Final Delivery 
Date 

None – Transition Workplan 
milestones are scheduled after the 
submission of the Final Transition 
deliverables. 

   

 
Issues   
 

Issue 
 

Issue Owner Expected Date of 
Resolution 

Status 

None    
 


